

# ***S I N G L E   S T O C K   F U N D***




## **Catalog Loading Synchronization**

**Special Interest Item**  
*Implementation Readiness Review*

*8 Oct 02*



# Catalog Loading Synchronization



## Description

- Data synchronization between SARSS and CCSS
- Catalog data to be loaded on the effective date (AR 708-1)

## Current Status

- VIOC loaded in accordance with the SOE with no problems. Expect future loads to occur at SARSS on the last working day of the month.
- Metrics team validated load date at Fort Hood.

## Issues

- CCSS is program logic driven. Catalog data is loaded in advance but not used until the effective date (1<sup>st</sup> day of the month)
- SARSS receives catalog data prior to the effective date (mid month). Some sites load on receipt some on last day of the month.

## Readiness for MS3 Implementation

- Overall Readiness Rating **Green**

Issues Affecting Implementation Readiness Rating

- **None**